COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2020

ESTI MATE SUMVARY 14: 04: 26
CONTI D: C21927 ESTI MATE NO: 0007 FI NL SPEC YR: 2005
PCN: 21927-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TINE ALLOW 123 WORK DAYS
US50 West of Delta EB Lanes Resurfacing PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 115 WORK DAYS

PRQIECT NO NHPPO50A- 033
US50 WEST OF DELTA EB LANES RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 11/ 03/ 2020 DATE TI ME STARTED 05/10/2019
556 Struthers Avenue DATE LET 03/ 14/ 2019 DATE WORK BEGAN 05/10/ 2019
DATE AWARDED 04/ 01/ 2019 DATE TI ME SToPPED 11/20/2019
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED 11/ 20/ 2019
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PROJECT AMI: $  5,577,116.25 PARTI Cl PATI NG $  5,577,116.27 $ -13, 445. 40
AWARD PRQJECT AMI:  $ 5,568, 270. 57 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5,577, 116. 27 -13, 445. 40
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,577, 116. 27 -13, 445. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 83, 524. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,577, 116. 27 70, 078. 66
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT  DUE 5,577, 116. 27 70, 078. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 70,078.66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21927-BID ESTI MATE RUN 11/ 03/ 2020
PRQJECT: NHPPO50A- 033 ESTI MATE NO 0007 14: 04: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 0. 000 0. 000
EACH 0. 000 0.00
790. 00000 0. 000 0. 00
0010 202-00027 Renoval of Riprap 11. 000 11. 000
5% 0. 000 0. 00
55. 00000 11. 000 605. 00
0015 202- 00090 Renoval of Delineator 266. 000 266. 000
EACH 0. 000 0.00
5. 00000 266. 000 1, 330. 00
0020 202-00222 Renoval of Detour Pavenent 2, 648. 000 2, 648. 000
5% 0. 000 0. 00
14. 80000 2,648. 000 39, 190. 40
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 72,641.000 73, 099. 000
Sy - 458. 000 -938.90
2.05000 72,641. 000 148, 914. 05
0030 202-00250 Renoval of Pavenent Marking 35, 976. 000 35, 976. 000
SF 0. 000 0. 00
0. 60000 35, 976. 000 21, 585. 60
0035 202-01130 Renoval of Guardrail Type 3 7, 308. 000 7, 308. 000
LF 0. 000 0.00
3. 15000 7,308. 000 23, 020. 20
0040 202-01300 Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
285. 00000 20. 000 5, 700. 00
0045 202- 04002 Cl ean Cul vert 4. 000 4. 000
EACH 0. 000 0.00
1, 540. 00000 4. 000 6, 160. 00
0050 203-01500 Bl adi ng 90. 000 90. 000
HOUR 0. 000 0. 00
123. 00000 90. 000 11, 070. 00
0055 203-01597  Potholing 36. 000 36. 000
HOUR 0. 000 0. 00

220. 00000 36. 000 7,920.00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21927-BI D ESTI MATE RUN 11/ 03/ 2020
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0007 14:04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 383. 000 1, 383. 000
LF 0. 000 0. 00
5. 45000 1, 383. 000 7,537.35
0065 208- 00035 Aggr egat e Bag 157. 000 157. 000
LF 0. 000 0. 00
5. 45000 157. 000 855. 65
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 9. 000 9. 000
HOUR 0. 000 0. 00
39. 00000 9. 000 351. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
122. 00000 2.000 244.00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 24.000 24.000
HOUR 0. 000 0. 00
68. 90000 24.000 1, 653. 60
0095 208-00107 Renoval of Trash 4.000 4. 000
HOUR 0. 000 0. 00
80. 80000 4.000 323. 20
0100 208-00207 Erosi on Control Managenent 34. 000 34. 000
DAY 0. 000 0. 00
255. 00000 34.000 8, 670. 00
0105 210-00810 Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
275. 00000 4.000 1,100. 00
0110 212-00006 Seedi ng (Native) 2.100 2.100
ACRE 0. 000 0. 00

580. 00000 2.100 1, 218. 00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21927-BI D ESTI MATE RUN 11/ 03/ 2020
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0007 14:04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 2.100 2.100
ACRE 0. 000 0. 00
3, 600. 00000 2.100 7,560. 00
0120 213-00004 Mil ching (Weed Free Straw) 2.100 2.100
ACRE 0. 000 0. 00
1, 160. 00000 2.100 2,436.00
0125 213-00061 Mul ch Tacki fier 607. 000 607. 000
LB 0. 000 0. 00
2.80000 607. 000 1, 699. 60
0130 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
69. 90000 0. 000 0.00
0135 304-07000  Aggregate Base Course (C ass 7) 3, 020. 410 3,020. 410
TON 0. 000 0. 00
41. 60000 3, 020. 410 125, 649. 06
0140 310-00500 Ful | Depth Reclamation of Hot M x Asph Pavenent 0. 000 0. 000
(Processing Only)
5% 0. 000 0. 00
2.90000 0. 000 0.00
0145 310-00614 Ful | Depth Reclamation O Hot M x Asphalt Pavenent 50, 188. 000 50, 188. 000
12-16"
( ) 5% 0. 000 0. 00
3. 95000 50, 188. 000 198, 242. 60
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10, 639. 160 10, 663. 320
TON -24.160 -1,932.80
80. 00000 10, 639. 160 851, 132. 80
0155 403-34801 Hot M x Asphalt (G ading SX) (100) 33, 359. 880 33, 359. 880
TON 0. 000 0. 00
58. 25000 33, 359. 880 1, 943, 213. 01
0160 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 1, 229. 340 1,229.520
TON -0.180 -108. 00
600. 00000 1, 229. 340 737, 604. 00
0165 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 638. 690 665. 000
TON -26. 310 -11, 313. 30

430. 00000 638. 690 274,636.70



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21927-BI D ESTI MATE RUN 11/ 03/ 2020
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0007 14:04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 297. 000 8, 297. 000
GAL 0. 000 0. 00
2.50000 8,297. 000 20, 742.50
0175 420-00526 Cel lular Ceogrid 2,133. 000 2,133. 000
5% 0. 000 0. 00
2. 25000 2,133. 000 4,799. 25
0180 506-00212 Riprap (12 Inch) 45. 000 45. 000
cY 0. 000 0. 00
134. 00000 45. 000 6, 030. 00
0185 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 105. 000
LF 0. 000 0. 00
185. 00000 105. 000 19, 425. 00
0190 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,480. 00000 1. 000 2,480.00
0195 605-00060 6 Inch Perforated Pipe Underdrain 1, 960. 000 1, 960. 000
LF 0. 000 0. 00
24.10000 1, 960. 000 47, 236. 00
0200 606-00301 Guardrail Type 3 (6-3 Post Spacing) 7, 020. 000 7,024. 000
LF -4.000 -82.40
20. 60000 7,020. 000 144, 612. 00
0205 606-01340 End Anchorage Type 3D 9. 000 9. 000
EACH 0. 000 0. 00
1, 680. 00000 9. 000 15, 120. 00
0210 606-02003 End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2,570. 00000 2.000 5, 140. 00
0215 606- 02005 End Anchorage (Fl ared) 9. 000 9. 000
EACH 0. 000 0. 00
2, 250. 00000 9. 000 20, 250. 00
0220 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

2.35000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00001

0230

612- 00002

0235

612-00003

0240

614- 80385

0245

621- 00450

0250

624-20300

0255

625- 00000

0260

625- 00001

0265

626- 00000

0270

626- 01103

0275 627-00009

C21927

21927-BID
NHPPO50A- 033

| TEM
DESCRI PTI ON

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

Runble Strip

Det our Pavenent

Det our Drai nage Pipe (Cl ass 0)

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavement Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
175. 000
EACH
22. 00000
103. 000
EACH
23. 00000
12. 000
EACH
24. 00000
42, 122. 000
LF
0. 40000
2, 803. 000
sy
50. 40000
670. 000
LF
44. 50000
1. 000
LS
44, 000. 00000
23.000
HOUR
125. 00000
1. 000
LS

275, 000. 00000

1. 000

LS
4, 000. 00000
419. 000

GAL

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

175. 000
0. 000
175. 000

103. 000
0. 000
103. 000

12. 000
0. 000
12.000

42,122.000
0. 000
42,122.000

2, 803. 000
0. 000
2, 803. 000

670. 000
0. 000
670. 000

1. 000
0. 000
1. 000

23.000
0. 000
23.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

419. 000
0. 000
419. 000

Page 6

ESTI MATE RUN 11/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 26

AMOUNT

3, 850

2,369

288.

16, 848

141, 271.

29, 815

44, 000

2,875

275, 000

4, 000

35, 615

00

00

00

80

20

00

00

00

00

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21927-BI D ESTI MATE RUN 11/ 03/ 2020
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0007 14:04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00013 Paverent Marking Paint (H gh Build) 1, 821. 000 1,821.000
GAL 0. 000 0.00
33. 00000 1, 821. 000 60, 093. 00
0285 627-30407  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 193. 000 193. 000
Spec
(s SF 0. 000 0. 00
17. 00000 193. 000 3,281.00
0290 627-30411  Preforned Thernopl astic Pavement Marking (Xwal k- St op 520. 000 520. 000
Li ne
) SF 0. 000 0.00
12. 00000 520. 000 6, 240. 00
0295 630-00000 Fl aggi ng 2,361. 000 2,361. 000
HOUR 0. 000 0. 00
25. 00000 2,361. 000 59, 025. 00
0300 630-00007 Traffic Control Inspection 58. 000 58. 000
DAY 0. 000 0. 00
300. 00000 58. 000 17, 400. 00
0305 630-00012 Traffic Control Managenent 124. 000 123. 000
DAY 1.000 950. 00
950. 00000 124. 000 117, 800. 00
0310 630-80338 Barricade (Type 3 M D) (Tenporary) 14.000 14. 000
EACH 0. 000 0.00
250. 00000 14. 000 3,500. 00
0315 630-80341  Construction Traffic Sign (Panel Size A) 117. 000 117. 000
EACH 0. 000 0. 00
45. 00000 117. 000 5, 265. 00
0320 630-80342  Construction Traffic Sign (Panel Size B) 138. 000 138. 000
EACH 0. 000 0.00
50. 00000 138. 000 6, 900. 00
0325 630-80350 Vertical Panel 60. 000 60. 000
EACH 0. 000 0. 00
20. 00000 60. 000 1, 200. 00
0330 630-80353  Vertical Panel (Wth Light) (Flashing) 15. 000 15. 000
EACH 0. 000 0.00

20. 00000 15. 000 300. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80354

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630-80370

630- 80380

630- 80440

630- 85041

C21927

NHPPO50A- 033

21927-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

Verti cal

(Wth Light) (Steady Burn)

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
20. 00000
3. 000
EACH
4, 000. 00000
4. 000
EACH
1, 250. 00000
318. 000
EACH
15. 00000
75. 000
EACH
20. 00000
50. 000
EACH
20. 00000
2.000
EACH
4,500. 00000
0. 000
LF
41. 20000
150. 000
EACH
5. 00000
24.000
EACH
1, 600. 00000
21.000
DAY

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

. 000
0. 000
. 000

75. 000
0. 000
75. 000

50. 000
0. 000
50. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

24.000
0. 000
24.000

21.000
0. 000
21.000

Page 8

ESTI MATE RUN 11/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 26

AMOUNT

60

12,000

5, 000

4,770

1, 500

1,000

9, 000

750.

38, 400

9, 450

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21927-BI D ESTI MATE RUN 11/ 03/ 2020
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0007 14:04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
F A 0. 000 0.00
1. 00000 1, 500. 000 1, 500. 00
0400 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70018 F/ A Roadway Snoot hness | ncentive 64, 390. 790 64, 390. 790
F A 0. 000 0.00
1. 00000 64, 390. 790 64, 390. 79
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -6, 394. 440 -6, 394. 440
FA 0. 000 0.00
1. 00000 -6, 394. 440 -6,394. 44
0415 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 6, 400. 000
F A 0. 000 0.00
1. 00000 6, 400. 000 6, 400. 00
0420 700-70025 F/' A Quality Incentive Paynent -216, 758. 350 -216, 758. 350
FA 0. 000 0.00
1. 00000 - 216, 758. 350 -216, 758. 35
0425 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 3, 000. 000
F A -3, 000. 000 - 3, 000. 00
1. 00000 0. 000 0. 00
0445 202-00240 Rem Asphalt Mat (Planing) 10"-12" 2nd Pass (additional 38, 573. 000 38, 573. 000
dept h Pl ani ng)
5% 0. 000 0.00
0. 79000 38, 573. 000 30, 472. 67
0450 310-00500 Full Depth Reclam of Hot M x Asph Pvnt (Reduced FDR - 50, 188. 000 -50, 188. 000
depth 0"-8")price reduction
5% 0. 000 0.00
0. 31000 -50, 188. 000 -15,558. 28
0455 900- 00006 Added Item (Dol lar)/ Shared Cost Savings 24, 881. 290 24, 881. 290
DOL 0. 000 0.00

1. 00000 24, 881. 290 24,881. 29



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21927-BI D ESTI MATE RUN 11/ 03/ 2020
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0007 14:04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 210-04020 Modi fy Inlet STA 1049+96.50 (Medi an) 1. 000 1. 000
EACH 0. 000 0. 00
2, 850. 00000 1. 000 2,850. 00
0465 603-05018 18 In RCES STA 1051+88. 50RT 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0470 630-80344  Const Traf Sign (Spec) 64. 000 64. 000
SF 0. 000 0. 00
31. 25000 64. 000 2, 000. 00
0475 900-00006 Added Item (Dollar)/ Price reduction for overweight -20. 000 0. 000
truck
! DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
0480 900- 00006 Added Item (Dol lar)/ Failing AC 64-28 Bi nder - 56, 646. 000 0. 000
DOL - 56, 646. 000 -56, 646. 00
1. 00000 - 56, 646. 000 - 56, 646. 00
0485 900-00014  Added Item (Lunp Sunm)/ Lunmp Sum for Negotiated for 1. 000 0. 000
Work Zone Intrusion Al arm
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0490 900- 00006 Added Item (Dol lar)/ Dispute #1 Resol ution 56, 646. 000 0. 000
DOL 56, 646. 000 56, 646. 00
1. 00000 56, 646. 000 56, 646. 00

CAT 0200 CURRENT AMI $ 5,532,486.25$% -13,445.40$ 5,532, 486. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 030. 00000 1. 000 20, 030. 00
0435 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0440 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
CAT 0400 CURRENT AMT $ 44, 630.00 $ 0.00% 44,630. 00

PROJECT TOTAL CURRENT AMI $ 5,577,116.25$% -13,445.40% 5,577, 116. 25



